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Prime Contractor: American Bridge/Fluor Enterprises, a JV Report No: DPJ-000309
Contractor: Zhenhua Port Machinery Company, Ltd (ZPMC), Changxing Island Dated: 21-Sep-2007
Location: Changxing Island, Shanghai, China

Submittals(New / Total): CWR's: 1 / 4 HSR's: 0 / 2 NCR's: 0 / 4 

Item Title Detail

1 Major component movement QA observed welding on the 77m Tower Mock-up:

Continue repairs of Skin Plates A and E.

QA observed welding on the 114m Tower Mock-up:

Continue welding of Skin Plate Stiffeners.

2 Meetings attended QA met with ABF and ZPMC at 1400 to discuss the schedule for the next 

two days:

77m Tower Mock-up:

Finish repair of Skin A and E Stiffeners,

Diaphragms are waiting for flanges.

89m Tower Mock-up:

Send Diaphragms SA13 and P126 to machining.

114m Tower Mock-up:

Continue machining, fitting and welding of Skin Plate butt stiffeners,

UT scheduled for Upper and Lower Skin Plate A and E Stiffeners,

3 Key conversations Caltrans met with ABF and ZPMC at 1330 to discuss issues related to 

fabrication:

ZPMC asked about results of check samples.  QA informed ZPMC that this 

was delayed due to the typhoon and would forward the results as soon as 

they are received.

ZPMC asked about an RFI submitted for FCAW welding of HPS material.  

The RFI has not been received by Caltrans yet.

ZPMC asked about an overhead tack welding procedure.  ABF is still 

reviewing the submittal.

ABF and ZPMC asked about the variation in number of passes for 

non-standard joints related to AWS D1.5 table 5.3.  QA responded the 

number of passes can be reduced proportionally to the area of the joint for 

thinner plate (non-standard joints are qualified on maximum thickness).

QA spoke with ABF QCM Steve Lawton about the latest check sample list.  
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The list has several heat numbers listed incorrectly and would result in both 

redundant and additional check samples being take.  Mr. Lawton stated he 

would look into the matter and get back with QA.

4 Other important observations QA Jim Cochran traveled to Wuxi Boiler to observe bending of the flange 

plates for the Tower Mock-up Diaphragms.

QA Dixon observed the completion of the first check sample tests at 

Shanghai Institute of Iron and Steel Technology.  The samples appeared to 

comply with the applicable ASTM standards.  QA will check results against 

the submitted MTRs on Monday.

At 1430 ABF brought QA a set of closed-rib PJP UT calibration blocks, but 

would not comment as to whether the notches in the blocks were accurate.

5 Quality Assurance Inspectors per shift 3 Day Shift (Brannon, Viars on Island, Dixon at testing Lab.)

1 Swing Shift (Franco)

1 Graveyard Shift (Hasler)

Inspected By: McClary,David Quality Assurance Inspector
Reviewed By: Lowry,Patrick QA Reviewer
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